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6.1
INTRODUCTION

This section describes the provisioning activities required for the re-arrangement of interconnect circuits on existing traffic routes between an existing OPERATOR switch and the BT network. 

6.2
PROCEDURES AND TASK OVERVIEW

6.2.1
Preliminary Planning 

The  need to re-arrange capacity will have been discussed during the review of each Advance Capacity Order (ACO).

6.2.2
Orders for the Re-arrangement of Interconnect Capacity 

Orders will pass from the OPERATOR to the CMC. An example of an Order Form is set out with explanatory notes in  Appendix 22 to this Manual. The CMC will deal with its agents within BT to plan the work necessary to fulfill the order.
Capacity re-arrangements are restricted to moves and changes within a particular building. A change which necessitates a connection being moved from one building to another shall be regarded as the termination of one link and the provision of another.

6.2.3 
Provision of the Re-Arrangement of Interconnect Capacity

The Stages, Key Activities and Activity Descriptions for the provision of the re-arrangement of Interconnect Circuits are shown in Annex A.

6.2.4
Operational Interconnect Switch Testing

The Operational Testing phase is used to check that the switch data and network equipment is suitable for connection to the BT network for customer services. The level of Operational Testing required is based on the fact that the switch build has already undergone a validation exercise. Different Test Scenarios will be required depending on what is being tested. The various Testing Scenarios are set out in the Operational Testing Manual.

As part of the BT Order Handling process the CMC will collate the dates for completion of the project and will confirm the required Ready For Test (RFT) date to the OPERATOR.  The RFT date will be offered to the OPERATOR by the CMC or their nominated BT agents and the parties will jointly agree the start date for operational tests. If the parties fail to agree an acceptable date for the testing they should follow the disputes procedure set out in Paragraph 6 of the Planning and Operations Annex (Annex A) to the BT Standard Interconnect Agreement.

If either company cannot proceed with the tests as scheduled a new date mutually convenient to both companies will be agreed between the nominated operational people in both companies and  advised to the CMC. 

In the event of testing difficulties, which cannot be resolved quickly by the people carrying out the tests a defined escalation procedure will be followed, this is shown in Appendix 23 to this Manual.

A Ready For Test certificate will be sent by BT to the OPERATOR to certify that the capacity is RFT, an example is set out in Appendix 20 to this Manual. On the Ready For Service (RFS) date, subject to satisfactory test, both parties shall certify that the capacity has been satisfactorily tested by signing the Switch to Switch certificate for In Service Use set out in Appendix 21 to this Manual.

Full details on testing are contained in the Operational Testing Manual.

6.2.5
Bringing Into Service

Once the Interconnection has been tested the Capacity will be available for introduction to public service. Unless the OPERATOR requests otherwise the testing data will be removed and in service routing data will be provided. 

The BT Customer Management Centre will check that all relevant Technical and Commercial issues are in order and will advise the OPERATOR that the route is open for Customer Service. An example of the form used by the Customer Management Centre is set out in Appendix 18 to this Manual. 

When the Switch to Switch testing has been successfully completed a Switch to Switch certificate will be issued. An example of the form is contained in Appendix 21 to this Manual. The Interconnect transmission systems, tested as part of this Interconnect, will then be supported jointly by BT and the OPERATOR according to the agreed Operations and Maintenance activities detailed in the appropriate Operations and Maintenance Manual.

6.3 DOCUMENT HISTORY

	ISSUE No.
	DATE
	AUTHOR
	SUMMARY OF CHANGES

	3.2
	12/12/2000
	Chris Mitchell
	Editorial changes only to add SECTION 6 to front page and changes necessitated to Footer.

	3.1
	16/10/2000
	Kevin Young
	Conversion of format and section numbering due to rationalisation of ISI and CSI sections.


ANNEX A - STAGES AND KEY ACTIVITIES

Re-arrangement of Interconnect Capacity on Existing Routes
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Key Activities - Descriptions

	Activity Name
	Activity Descriptions
	Owner

	OLO sends Firm Order to BT
	OPERATOR sends Capacity Order to BT.
	OPERATOR sends the Capacity Order to the BT CMC.

	Order validation by CMC.
	The CMC will validate the order against the agreed arrangements for the interconnect contained in the Technical Master Plan. An invalid order will be passed back to the OPERATOR and will not be progressed.
	BT CMC

	Network Capacity Assigned
	BT assigns DLTs and Intra Building Links for the 2 Mbit/s interconnect systems. 
	BT NETWORKS

	Advise RFT Date
	BT advise the OPERATOR of the RFT date and agree Test Window
	BT CMC and OPERATOR

	SRAs issued to BT and OPERATOR
	Signalling and Routing Advices for the route are issued by BT and sent out within BT and to the OPERATOR.
	BT CMC

	Circuit Provision and Databuild
	The 2 Mbit/s interconnect systems are provided and the data built.
	BT NETWORKS

	RFT Declared
	The Interconnect route is declared to be Ready For Test and a Ready for Test Certificate is issued to the OPERATOR.
	BT CMC

	Operational

Testing
	The OPERATOR will have contacted the CMC to arrange when Operational Testing can take place.  At the time when Operational Testing is due to start the operational teams in both BT and the OPERATOR will contact each other and will jointly carry out the Interconnection Tests as specified in the Operational Testing Manual.
	BT CMC

	Check Test Results
	The results of the Interconnection Tests are checked by both BT and the OPERATOR.
	BT NETWORKS and OPERATOR

	Bring Into Service
	Subject to satisfactory test results both parties will sign the Ready for Service Certificate. Once the RFS Certificate has been signed off  the circuits will be available for introduction to public service. The  bringing into service activities are described in paragraph 10.2.5.
	BT CMC and OPERATOR
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